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MEMORANDUM FOR: Acting

SUBJECT:

IDEA 0502
Copy g of 3

12 October 1961

Chief, DPD

Proposed Schedule - October 1961

l.  This memorandum contains recommendations for the approval
of the Acting Chief, DPD. Such recommendations are contalned in

paragraph 7.

Z. Aircraft status at this time is as foliows:

.

b,

Ca

d‘

L

Alrcraft 342 - in commission - time remaining 49 bhours.

Aircraft 343 - out 4

Slrcraift 344 - out «

6 November, 25X1A

28 October.

Alrcaaft 358 - In - time remaining !i hours.

Alrcraft 378 - in - time remalaning 11 hours.

3. The only over-riding requirement for |
is the completion of the checkout phase for To

date

|has had only oné ride In the U-2C. A minimum

of two additional flights should be completed to consider him qualified.

In view of peanding

[ lactual experience in

It is racommended thaq

operations we have an epportuaity to galn fer| |
preparation and launching of a mission.

| shipping date be adjusted

&8 neceasary to enable him to fly the U-2C on the 12th and 13th of October

and deploy with the

aperational missioas,

Detachment on at least one of the scheduled
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4. Inflight refueling training and continued development of doctrine

should ba resumed the week of 6 November 1961, A separats memorandum

will be prepared on this subject.

: 5. A representative from Special Projects Branch should be
scheduled to participate in the pending staging operation at|

This is considered necessary to assure continued understanding of fleld
problems by headquarters personnel.

6. To sccomplish the proposed operations it is recommended that
the NIMBUS operation be scheduled not sconer than 26 October to allow
adequate time to complete transition for |and the
periodic inspection. The operation should be scheduled as soon
as possible due to the time remalning on the aircraft and to prevent
excessive down time prior to deployment.

7. It is recommended that:

25X1A a. complete transition training with
the time remalning on alrcralt 338,
25X1A
b. _J reporting date be adjusted as
necessary to accormplieh this tzalning.
25K1A <. stage with the :ldauehmeat
on the NIMBUS operatioa.
? 4. A representative of SPB stage with the detachment
s. NIMBUS operation be confirmed for on or about 26 October
1961.
25X1A f. The stagingto[  |be scheduled as soon as possible
after receipt of necessary approvals.
: SIGNES
25X1A

Chief, Special Projects Branch, DD
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The recommendations contained in
paragraph 7. are approved:

SIGNED 12 0CT 1961

STANLEY W. BEERILI
Calonel USAF¥
Acting Chief, DPD-DD/P

Otstribution:
# - DPD/C/SPB
#2 - AC/DPD
#3 - DPD/RI
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